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Common Acronyms and Abbreviations for MDAP Programs 

Acq O&M - Acquisition-Related Operations and Maintenance 
ACAT - Acquisition Category 
ADM - Acquisition Decision Memorandum 
APB - Acquisition Program Baseline 
APPN - Appropriation 
APUC - Average Procurement Unit Cost 
$B - Billions of Dollars 
BA - Budget Authority/Budget Activity 
Blk - Block 
BY - Base Year 
CAPE - Cost Assessment and Program Evaluation 
CARD - Cost Analysis Requirements Description 
CDD - Capability Development Document 
CLIN - Contract Line Item Number 
CPD - Capability Production Document 
CY - Calendar Year 
DAB - Defense Acquisition Board 
DAE - Defense Acquisition Executive 
DAMIR - Defense Acquisition Management Information Retrieval 
DoD - Department of Defense 
DSN - Defense Switched Network 
EMD - Engineering and Manufacturing Development 
EVM - Earned Value Management 
FOC - Full Operational Capability 
FMS - Foreign Military Sales 
FRP - Full Rate Production 
FY - Fiscal Year 
FYDP - Future Years Defense Program 
ICE - Independent Cost Estimate 
IOC - Initial Operational Capability 
Inc - Increment 
JROC - Joint Requirements Oversight Council 
$K - Thousands of Dollars 
KPP - Key Performance Parameter 
LRIP - Low Rate Initial Production 
$M - Millions of Dollars 
MDA - Milestone Decision Authority 
MDAP - Major Defense Acquisition Program 
MILCON - Military Construction 
N/A - Not Applicable 
O&M - Operations and Maintenance 
ORD - Operational Requirements Document 
OSD - Office of the Secretary of Defense 
O&S - Operating and Support 
PAUC - Program Acquisition Unit Cost 
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PB - President's Budget 
PE - Program Element 
PEO - Program Executive Officer 
PM - Program Manager 
POE - Program Office Estimate 
RDT&E - Research, Development, Test, and Evaluation 
SAR - Selected Acquisition Report 
SCP - Service Cost Position 
TBD - To Be Determined 
TY - Then Year 
UCR - Unit Cost Reporting 
U.S. - United States 
USD(AT&L) - Under Secretary of Defense (Acquisition, Technology and Logistics) 
USD(A&S) - Under Secretary of Defense (Acquisition and Sustainment) 
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Program Information 

Program Name 

LPD 17 San Antonio Class Amphibious Transport Dock (LPD 17) 

DoD Component 

Navy 

Responsible Office 

CAPT Scot Searles 
LPD 17 Amphibious Transport Dock 
Ship Program Office (PMS317) 
PEO Ships 
Washington, DC 20376-2401 

scot.searles@navy.mil 

Phone: 202-781-1735 

Fax: 

DSN Phone: 326-1735 

DSN Fax: 

Date Assigned: January 31, 2020 
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References 

SAR Baseline (Development Estimate) 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated June 17, 1996 

Approved APB 

Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB) dated January 8. 2019 
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Mission and Description 

The LPD 17 Flight I San Antonio Class Amphibious Transport Dock Ship (LPD 17) is the functional replacement for the LPD 
4 Austin class, LSD 36 Anchorage class, LKA 113 Charleston class, and LST 1179 Newport classes of Amphibious Ships 
for embarking, transporting and landing elements of a Marine landing force in an assault by helicopters, landing craft, 
amphibious vehicles, and by a combination of these methods to conduct the primary amphibious warfare mission in order to 
win the current and future fight. 

The LPD 17 Flight II ships are the functional replacement for the LSD 41/49 Class ships. 

These ships support amphibious assault, special operations or expeditionary warfare missions and serve as aviation 
platforms for amphibious warfare. They are agile, versatile, multi-mission platforms that are adaptable with wide ranging 
utility. Core missions for an independently operating LPD 17 and embarked Marines include: Embassy Reinforcement, 
Maritime Interception Operations, Non-Combatant Evacuation Operations, Humanitarian Assistance/Disaster Response, 
Theater Security Cooperation, Tactical Recovery of Aircraft and Personnel, and Limited Amphibious Raids. All of these 
missions require an LPD 17 with organic aviation capacity, sufficient command and control capability to support all platform 
and embarked force needs, and sufficient medical capability and capacity required to support the operational force. 
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Executive Summary 

Program Highlights Since Last Report 

The LPD 17 Class has delivered 11 Flight I ships currently operating as Fleet assets. Collectively they have successfully 
completed 25 deployments since the program inception in 1994. The final two Flight I ships are under construction at 
Huntington Ingalls Industries in Pascagoula, Mississippi. LPD 28 and LPD 29 are transition ships to phase in design, 
producibility, and fact-of-life changes as the program moves from LPD Flight I to LPD Flight II. LPD 30 is the first LPD Flight 
II ship. 

USS PORTLAND (LPD 27) completed Post Shakedown Availability in August 2019. LPD 27 has transferred to the In-
Service Program Office (PMS 407) and is beginning workups for her first deployment. 

FORT LAUDERDALE (LPD 28) is 62% complete as of December 2019. Upcoming production milestones planned for CY 
2020 include: ship launch, Air Conditioning Light Off, Electronic Systems Light Off, Fuel On Load, Electrical Generator Light 
Off, and Combat Systems Light Off. The ship christening ceremony for LPD 28 is scheduled for May 2020. LPD 28 is 
projected to deliver in the Fall of CY 2021. 

RICHARD M. McCOOL JR. (LPD 29) is 22% complete as of December 2019. The ship is projected to deliver in the 
Summer of CY 2023. 

HARRISBURG (LPD 30) detail design and construction contract was awarded on March 25, 2019 and Start Fab is planned 
for 30 FY 2020. On October 10, 2019 the former Secretary of the Navy, the Honorable Mr. Richard Spencer announced 
that LPD 30 will be named for the city of Harrisburg, Pennsylvania. The Integrated Baseline Review for LPD 30 was 
conducted in partnership with the shipbuilder to assess the production plan and establish the EVM baseline in November 
2019. 

The FY 2020 National Defense Authorization Act provided incremental funding authority for the Detail Design & Construction 
(DD&C) of LPD 31. The FY 2020 Consolidated Appropriations Act provides $524.1M of full funding for LPD 31. The 
remaining full funding for LPD 31 is budgeted in FY 2021. 

There are no significant software-related issues with this program at this time. 
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History of Significant Developments Since Program Initiation 

 

History of Significant Developments Since Program Initiation 

Date _ Significant Development Description 

September 1990 

January 1993 

JROC Validates LX Mission Needs Statement. 

Defense Acquisition Board Milestone I Approval. 

October 1994 PMS 317 Program Office established. 

May 1996 Operational Requirements Document (Rev. 03) Approval. 

June 1996 Defense Acquisition Board Milestone II approval. 

December 1996 Lead ship (LPD 17) contract award. 

July 2005 Lead ship (LPD 17) delivered. 

August 2005 

_ 

Hurricane Katrina causes significant damage to the Gulf Coast with the shipyards at Avondale, 
LA and Pascagoula, MS. _ 

January 2006 Lead ship commissioned (LPD 17). 

August 2008 First deployment of lead ship (LPD 17). 

April 2014 

February 2016 

April 2018 

LX(R) Analysis of Alternatives completed. 

LX(R) CDD Signed. 

LPD Flight ll ADM Signed. LX(R) subsumed into the SAN ANTONIO Class Program. 

August 2018 Long Lead Time Material contract for first LPD Flight ll ship (LPD 30) awarded. 

November 2018 Flight ll Acquisition Strategy signed. 

January 2019 APB revised to add LPD 17 Flight II ships. 

March 2019 LPD Flight fl lead ship (LPD 30) DD&C contract award. 
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Threshold Breaches 

APB Breaches 

Schedule 
Performance 
Cost 

r-

 

E. 

RDT&E r-

 

Procurement E 

MILCON r-

 

Acq O&M E 

O&S Cost 
Unit Cost Cost PAUC 

APUC r-

 

Nunn-McCurdy Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None 
APUC None 

Original UCR Baseline 
PAUC None 
APUC None 
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Schedule 

SAR Baseline Current Objective IS APB Objective and Threshold • Current Estimate • Current Estimate (Breach) 

'93 '95 '97 '99 '01 '03 '05 '07 '09 '11 '13 '15 '17 '19 '21 23 '25 

'94 '96 '98 '00 '02 '04 406 '08 '10 '12 '14 '16 '18 20 22 '24 26 

I I 

LPD 17 
Milestone I 

DT&E (DT-I) 

Start 

Complete 

OT&E (0T-IA) 

Start 

Complete 

OT&E (0T-IB) 

Start 

Complete 

Milestone II 

Lead Ship Award 
DT&E (DT-I1A) 

Start 

Complete 

OT&E (0T-IC) 

Start 

Complete 

OT&E (0T-11A) 

Start 

Complete 

DIT (0T-11B) 

Start 

Complete 
DT&E (DT-I1B) 

Start 

Complete 

Lead Ship Delivery 

DT&E (DT-I1C) 

Start 

Complete 

10T&E (0T-11C) 

Start 

Complete 

Milestone III 

LEAD SHIP IOC 
FOT&E (0T-111) 

Start 

LPD Flight II Lead Ship Cont... 

LPD Flight II Lead Ship Start... 

LPD Flight II Lead Ship Deliv... 
I DM ClinIn+ II inn 
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Schedule Events 

1•M Events 
Ell%AR  Baseline 

Development 
Estimate 

Current APB 
Development 

Objective/Threshold 

I  Current 
Estimate 
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LI-  L.) rilyilL II 

Milestone I Jan 1993 Jan 1993 Jan 1993 Jan 1993 

DT&E (DT-I) 

 

Start Mar 1993 Mar 1993 Mar 1993 I Mar 1993 

Complete Feb 1996 Feb 1996 Feb 1996 Feb 1996 

OT&E (01-IA) 

 

Start Jan 1995 Jan 1995 Jan 1995 Jan 1995 

Complete 
•
'Mar 1995 Mar 1995 Mar 1995 Mar 1995 

OT&E (0T-IB) 

   

Start Feb 1996 Feb 1996 Feb 1996 Feb 1996 

Complete Apr 1996 Apr 1996 Apr 1996 Apr 1996 

Milestone ll Jun 1996 Jun 1996 Jun 1996 Jun 1996 

Lead Ship Award Aug 1996 Dec 1996 Dec 1996 Dec 1996 

DT&E (DT-I1A) 

Start Sep 1996 Apr 1997 ' Apr 1997 'Apr 1997 

Complete Aug 1998 Mar 2003 Mar 2003 Mar 2003 

OT&E (0T-IC) 

  

Start Sep 1998 N/A N/A N/A 

Complete Mar 1999 N/A N/A N/A 

OT&E (0T-11A) 

Start Jun 2003 May 1999 May 1999 May 1999 

Complete Sep 2003 May 2000 May 2000 May 2000 

D1T (OT-11B) 

 

Start N/A Jan 2002 Jan 2002 Jan 2002 

Complete N/A ' May 2003 May 2003 May 2003 

DT&E (DT-I1B) 

    

Start I Sep 1998 Sep 2002 Sep 2002 Sep 2002 

Complete Jun 2002 Jul 2005 Jul 2005 Jul 2005 

Lead Ship Delivery Jun 2002 Jul 2005 Jul 2005 Jul 2005 

DT&E (DT-I1C) 

Start Jul 2002 Jul 2005 Jul 2005 Jul 2005 

Complete [Jan 2004 May 2007 May 2007 May 2007 

10T&E (0T-11C) 

    

Start ' N/A Jan 2006 Jan 2006 Jan 2006 
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Complete 

Milestone III 

LEAD SHIP IOC  

FOT&E (0T-III) 

Start 

LPD Flight II Lead Ship Contract Award 

LPD  Flight ll Lead Ship Start Fabrication 

LPD Flight ll Lead Ship Delivery  

LPD Flight ll IOC 

December 2019 SAR 

 

N/A Dec 2008 Dec 2008 Dec 2008 

 

Aug 2007 N/A N/A N/A 

 

Jan 2004 Apr 2008 Apr 2008 Apr 2008 

      

Jan 2011 Jul 2010 Jul 2010 Jul 2010 

Mar 2019 

May 2020 

Feb 2025 
--

  

N/A Jan 2019 

May 2020 

Jul 2019 

Nov 2020 

Aug 2025 

 

N/A 

 

N/A Feb 2025 

 

N/A Jun 2026 Dec 2026 Jun 2026 

None 

Notes 

LPD 28 scheduled delivery September 2021; OWLD March 2023. 

LPD 29 scheduled delivery July 2023; OWLD February 2025. 

LPD 30 scheduled delivery February 2025; OWLD August 2026. 

DIT - Design Integration Testing 
DT - Developmental Test 
DT&E - Developmental Test and Evaluation 
FOT&E - Follow-on Operational Test and Evaluation 
10T&E - Initial Operational Test and Evaluation 
OT - Operational Test 
OT&E - Operational Test and Evaluation 
OWLD - Obligation Work Limiting Date 
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Performance Characteristics 
-91 

SAR 
Baseline 

Development 
Estimate 

Demonstrated Current 
Performance Estimate 

Current APB 
Development 

Objective/Threshold 

Mobility 

Sustained Speed (Kts) 

UNCLASSIFIED 
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Performance 

23 23 121.5 

Endurance ((NM)(K) @ Kts) 

24 24 

 

10/22 10/22 9.5/20 10.6/20 10.6/20 

Amphibious Warfare Embarkation (Net) 

Troops 

  

750 750 650 720 720 

Vehicles (Sq Ft)(k) 

  

25 25 22 22 22 

Cargo (Cubic Feet)(k) 

  

25 25 22 34 34 

Bulk Fuel (Gals)(k) 

  

325 325 250 307 307 

LCAC 

  

2 2 1(+1) 2 2 

VTOL Land/Launch Spots (CH-46 or CH-53E or MV-22) 

  

4/3/2 4/3/2 4/2/2 4/2/2 4/2/2 

VTOL Maint/Storage (CH-46 or CH-53E or MV-22) 

  

3/1/1 3/1/1 2/1/1 2/1/1 2/1/1 

Ship To Shore Capability (LCAC) 

Sustained Operations (reload 6 LCACs)(mins) 

  

220 220 285 274 274 

Operational Availability (Ao) 

  

.90 .90 .80 .92 .92 

LPD Flight ll Operational Availability (Ao) 

  

N/A .80 (T=0) .80 

 

.80 

LPD Flight II Bulk Fuel (Gallons) (K) 

 

310 N/A 310 (T=0) 310 

 

LPD Flight ll Troops 

  

N/A 552 (T=0) 552 

 

552 
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LPD Flight ll Aircraft Refueling and Arming - 11=111.1. 

LPD Flight II VTOL Land and Launch Spots 

Two (2) primary and four 
(4) expanded launch 
spots 

N/A Two (2) primary and four (1=0) Two (2) primary 
(4) expanded launch and four (4) expanded 
spots launch spots 
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LPD Flight II Vehicles (Square Feet) (K) 1.  
, N/A 20.88 (1=0) 20.88 20.88 

LPD Flight II Cargo (Cubic Feet) (K) 

N/A 28 (after 0.75 broken (T=0) 28 (after 0.75 28 (after 0.75 broken 
stow factor is applied) broken stow factor is stow factor is applied) 

applied) 

LPD Flight II LCAC/SSC / LCU Spots 

N/A 2 / 1 (1=0) 2 / 1 2 / 1 

Simultaneous refueling 1(1=0) Simultaneous 
and electrical service of refueling and electrical 
four (4) aircraft and re- service of four (4) aircraft 
arming/de-arming of two and re-arming/de-arming 
(2) aircraft in any of two (2) aircraft in any 
combination of MV-22, combination of MV-22, 
CH-53, H-1, and H-60 CH-53, H-1, and H-60  

Simultaneous refueling I 
and electrical service of 
four (4) aircraft and re-
arming/de-arming of two 
(2) aircraft in any 
combination of MV-22, 
CH-53, H-1, and H-60 

N/A 

Requirements Reference 

ORD Revision 3 dated April 8, 1996 and CDD for Amphibious Ship Replacement Program (LX(R)) dated October 17, 2016 - 
LPD Flight 11 only 

Change Explanations 

None 

Notes 

Demonstrated Performance for Sustained Speed and Vehicles (Sq Ft) reflect performance during LPD 17 BT. 

Demonstrated Performance for Troops, Cargo (Cubic Feet), LCAC, and VTOL Land/Launch Spots reflect measurements 
taken during LPD 17 Sail Away Trials. 

Demonstrated Performance for Bulk Fuel, VTOL Maintenance/Storage, and Sustained Operations reflect performance 
during LPD 17 Class 10T&E events. 

Demonstrated Performance for Ao reflects performance cited in the LPD 17 Class OPEVAL report dated January 2010. 
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Acronyms and Abbreviations 

Ao - Operational Availability 
BT - Builder's Trials 
Gals - gallons 
10T&E - Initial Operational Test and Evaluation 
K/k - Thousands 
Kts - Knots 
LCAC - Landing Craft Air Cushion 
mins - minutes 
NM - Nautical Miles 
OPEVAL - Operational Evaluation 
Sq Ft - square feet 
VTOL - Vertical Take-Off and Landing 
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Track to Budget 

RDT&E 

Appn 

 

BA PE 

  

 

Navy 1319 05 0604311N 

(Shared) (Sunk) 

Project Name 

2283 LPD 17 Class Systems Integration 
Navy 1319 04 0604454N 

 

Project Name 

2474 LPD Flight II Design & Integration 

 

Procurement 

     

Appn BA PE 

Navy 1611 03 0204411N 

Line Item Name 

3010 
3036 

LPD Flight II 
LPD-17 

Navy 1611 05 0204411N 

(Shared) 
(Shared) 

Line Item Name 

5110 
5300 

Outfitting 
Completion of Prior Year Shipbuilding 
Programs 
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Current 
Estimate 

Appropriation SAR Baseline Current APB  1 
Development Development 

Estimate Objective/Threshold 

SAR Baseline Current APB 

111 

Development Development 
Estimate 
Current 

Estimate i_Objective 1-111   

Total Acquisition Cost 

BY 1996 $M IP TY $M 

Total Quantity 
II -

 

• 

Current Estimate Quantity 
SAR Baseline 
Development 

Estimate 

Current APB 
Development 
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Cost and Funding 

Cost Summary 

RDT&E 78.7 276.1 303.7 260.4 77.8 354.2 326.9 

Procurement 8939.4 29073.7 31981.1 28654.0 10684.0 51527.3 51182.9 

Flyaway 

   

28654.0 

  

51182.9 

Recurring 

   

28616.9 

  

51083.0 
Non Recurring 

   

37.1 

  

99.9 

Support 

   

0.0 

  

0.0 

Other Support 

   

0.0 

  

0.0 
Initial Spares 

   

0.0 

  

0.0 

MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Total 9018.1 29349.8 N/A 28914.4 10761.8 51881.5 51509.8 

Current APB Cost Estimate Reference 

POE dated November 05, 2018 

Cost Notes 

A Program Office Estimate has been completed for the LPD 17 Class in the previous year. The estimate was 
developed using actuals through LPD 27. the Estimate at Completion for LPD 28 & LPD 29, and applying a 
historically demonstrated learning curve. 

RDT&E 

Procurement 12 

0 

26 26 

Total 12 26 26 
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Cost and Funding 

Funding Summary 

Appropriation Summary  

FY 2021 President's Budget / December 2019 SAR (TY$ M) 

Appropriation Prior FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 
To 

Complete 
Total  I  

RDT&E 289.5 12.5 10.2 5.3 3.1 3.1 3.2 0.0 326.9 
Procurement 24382.1 542.8 1209.8 68.2 1865.4 8.4 1878.8 21227.4 51182.9 
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

PB 2021 Total 24671.6 555.3 1220.0 73.5 1868.5 11.5 1882.0 21227.4 51509.8 
PB 2020 Total 24791.3 278.3 1685.3 94.5 1770.6 49.9 2016.0 21114.1 51800.0 

Delta -119.7 277.0 -465.3 -21.0 97.9 -38.4 -134.0 113.3 -290.2 

Quantity Summary 

FY 2021 President's Budget! December 2019 SAR (TY$ M) 

Quantity Undistributed 
FY 

Prior 
2020 

FY FY 
2021 2022 

FY FY 
2023 2024 

FY 
2025 

To 
Complete 

Total 

Development 0 

   

0 0 
Production 14 1 1 1 9 26 

PB 2021 Total 14 1 1 1 9 26 
PB 2020 Total 14 1 1 1 9 26 

Delta 0 

   

0 0 

UNCLASSIFIED 19 



TV $1V1 

Fiscal 
Year Total 

Program 

Non 
Recurring 

Flyaway 

Non End 
Item 

Recurring 
Flyaway 

Total  rTotal 
Flyaway Support 

Quantity End Item 
Recurring 

Flyaway 

Annual Funding 
1319 I RDT&E I Research, Development, Test, and Evaluation, Navy 
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Cost and Funding 

Annual Funding By Appropriation 

1990 0.5 
1991 4.9 
1992 1.2 
1993 10.3 
1994 28.0 
1995 10.8 
1996 9.2 
1997 4.3 
1998 12.9 
1999 1.3 
2000 2.3 
2001 0.2 
2002 0.5 
2003 5.6 
2004 3.1 
2005 7.4 
2006 8.5 
2007 4.8 
2008 0.3 
2009 

 

2010 4.2 
2011 0.4 
2012 6.4 
2013 1.5 
2014 15.4 
2015 32.5 
2016 73.4 
2017 24.7 
2018 9.4 
2019 5.5 
2020 12.5 
2021 10.2 
2022 5.3 
2023 3.1 
2024 3.1 
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2025 3.2 
Subtotal 326.9 
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Annual Funding 
1319 I ADT&E I Research, Development, Test, and Evaluation, Navy 

- 111111111  BY 1996 $M  1=1111. 

Non End  1 
Item 

Recurring 
Flyaway 

Fiscal 
Year Quantity End Item 

Recurring 
Flyaway 

Non 
Recurring 

Flyaway 

Total Total Total 
Flyaway Support Program 
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1990 0.6 
1991 5.4 
1992 1.3 
1993 10.8 
1994 28.7 
1995 10.9 
1996 9.1 
1997 4.2 
1998 12.5 
1999 1.2 
2000 2.2 
2001 0.2 
2002 0.5 
2003 5.1 
2004 2.7 
2005 6.4 
2006 7.1 
2007 3.9 
2008 0.2 
2009 

 

2010 3.3 
2011 0.3 
2012 4.8 
2013 1.1 
2014 11.3 
2015 23.5 
2016 52.1 
2017 17.2 
2018 6.4 
2019 3.7 
2020 8.2 
2021 6.5 
2022 3.3 
2023 1.9 
2024 1.9 
2025 1.9 

Subtotal 260.4 
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Annual Funding 
1 611 Procurement I Shipbuilding and Conversion, Navy 

TY $1V1 

Fiscal 
Year 

Quantity End Item 
Recurring 

Flyaway 

Non End 
Item 

Recurring 
Flyaway 

Non 
Recurring 

Flyaway 

I  Total Total Total 
Flyaway Support Program 
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1996 1 1051.9 

 

1051.9 1051.9 
1997 

     

1998 

 

96.0 

 

96.0 96.0 
1999 1 653.2 

 

653.2 653.2 
2000 2 1557.6 

 

1557.6 1557.6 
2001 

 

592.3 

 

592.3 592.3 
2002 

 

418.5 

 

418.5 418.5 
2003 

 

1240.8 

 

1240.8 1240.8 
2004 

 

1654.8 

 

1654.8 1654.8 
2005 

 

1314.2 

 

1314.2 1314.2 
2006 

 

3303.0 

 

3303.0 3303.0 
2007 

 

469.2 

 

469.2 469.2 
2008 

 

1600.4 

 

1600.4 1600.4 
2009 

 

1040.0 

 

1040.0 1040.0 
2010 

 

1233.0 

 

1233.0 1233.0 
2011 

 

58.5 

 

58.5 58.5 
2012 1 1951.5 

 

1951.5 1951.5 
2013 

 

392.1 

 

392.1 392.1 
2014 

 

57.1 

 

57.1 57.1 
2015 

 

1076.0 

 

1076.0 1076.0 
2016 

 

654.0 

 

654.0 654.0 
2017 

 

1895.8 

 

1895.8 1895.8 
2018 

 

1823.1 

 

1823.1 1823.1 
2019 

 

249.1 

 

249.1 249.1 
2020 

 

542.8 

 

542.8 542.8 
2021 1 1209.8 

 

1209.8 1209.8 
2022 

 

68.2 

 

68.2 68.2 
2023 1 1865.4 

 

1865.4 1865.4 
2024 

 

8.4 

 

8.4 8.4 
2025 

 

1878.8 

 

1878.8 1878.8 
2026 

 

2163.7 

 

2163.7 2163.7 
2027 

 

2046.7 

 

2046.7 2046.7 
2028 

 

2083.8 

 

2083.8 2083.8 
2029 

 

2174.6 

 

2174.6 2174.6 
2030 

 

2166.7 

 

2166.7 2166.7 
2031 

 

2264.0 

 

2264.0 2264.0 
2032 

 

2291.1 

 

2291.1 2291.1 
2033 

 

2411.0 

 

2411.0 2411.0 
2034 

 

2557.6 

 

2557.6 2557.6 
2035 

 

124.6 18.5 143.1 143.1 
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December 2019 SAR 

2036 

 

127.1 51.1 178.2 178.2 
2037 

 

129.6 30.3 159.9 159.9 
2038 

 

132.2 

 

132.2 132.2 
2039 

 

134.9 

 

134.9 134.9 
2040 

 

137.6 

 

137.6 137.6 
2041 

 

104.8 

 

104.8 104.8 
2042 

 

72.4 

 

72.4 72.4 
2043 

 

5.1 

 

5.1 5.1 
Subtotal 26 51083.0 99.9 51182.9 51182.9 
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Annual Funding 
1611 I Procurement I Shipbuilding and Conversion, Navy 

Fiscal 
Year 

Quantity 
Non End 

End Item 
Item 

Recurring 
Recurring 

Flyaway 
Flyaway 

BY 1996 $M 

Non 
Recurring 

Flyaway 

Total Total 
Flyaway Support 

Total 
Program 

1996 1 1024.9 

 

1024.9 1024.9 
1997 

     

1998 

 

90.1 

 

90.1 90.1 
1999 1 603.5 

 

603.5 603.5 
2000 2 1403.4 

 

1403.4 1403.4 
2001 

 

515.9 

 

515.9 515.9 
2002 

 

362.5 

 

362.5 362.5 
2003 1 1015.9 

 

1015.9 1015.9 
2004 1 1307.4 

 

1307.4 1307.4 
2005 1 994.2 

 

994.2 994.2 
2006 1 2413.7 

 

2413.7 2413.7 
2007 

 

327.8 

 

327.8 327.8 
2008 1 1081.3 

 

1081.3 1081.3 
2009 1 681.8 

 

681.8 681.8 
2010 

 

781.2 

 

781.2 781.2 
2011 

 

35.9 

 

35.9 35.9 
2012 1 1170.4 

 

1170.4 1170.4 
2013 

 

230.5 

 

230.5 230.5 
2014 

 

32.9 

 

32.9 32.9 
2015 

 

607.6 

 

607.6 607.6 
2016 1 361.7 

 

361.7 361.7 
2017 1 1027.0 

 

1027.0 1027.0 
2018 1 967.6 

 

967.6 967.6 
2019 

 

129.6 

 

129.6 129.6 
2020 

 

276.9 

 

276.9 276.9 
2021 1 605.1 

 

605.1 605.1 
2022 

 

33.4 

 

33.4 33.4 
2023 1 896.8 

 

896.8 896.8 
2024 

 

4.0 

 

4.0 4.0 
2025 1 868.1 

 

868.1 868.1 
2026 1 980.2 

 

980.2 980.2 
2027 1 909.0 

 

909.0 909.0 
2028 1 907.3 

 

907.3 907.3 
2029 1 928.3 

 

928.3 928.3 
2030 1 906.8 

 

906.8 906.8 
2031 1 928.9 

 

928.9 928.9 
2032 1 921.6 

 

921.6 921.6 
2033 1 950.8 

 

950.8 950.8 
2034 1 988.9 

 

988.9 988.9 
2035 

 

47.2 7.0 54.2 54.2 
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December 2019 SAR 

2036 

 

47.2 19.0 66.2 66.2 
2037 

 

47.2 11.1 58.3 58.3 
2038 

 

47.2 

 

47.2 47.2 
2039 

 

47.2 

 

47.2 47.2 
2040 

 

47.2 

 

47.2 47.2 
2041 

 

35.3 

 

35.3 35.3 
2042 

 

23.9 

 

23.9 23.9 
2043 

 

1.6 

 

1.6 1.6 
Subtotal 26 28616.9 37.1 28654.0 28654.0 
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Cost Quantity Information 
1 611 Procurement I Shipbuilding and Conversion, Navy 

  

Recurring 
End Item 

Recurring 
Flyaway 

(Aligned With 
Quantity) 

BY 1996 $M 

Fiscal 
Year 
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1996 
1997 
1998 
1999 
2000 
2001 
2002 

1 

1 
2 

1812.3 

1160.7 
2343.3 

2003 1 1315.5 
2004 1 1248.3 
2005 1 1135.2 
2006 1 1219.2 
2007 
2008 1 1300.8 
2009 1 1289.7 
2010 
2011 
2012 1 1279.4 
2013 
2014 
2015 
2016 1 1061.9 
2017 1 1033.7 
2018 1 1006.9 
2019 
2020 
2021 1 1021.3 
2022 
2023 1 935.5 
2024 
2025 1 908.8 
2026 1 947.9 
2027 1 944.3 
2028 1 943.1 
2029 1 941.3 
2030 1 940.9 
2031 1 941.9 
2032 1 943.8 
2033 1 952.5 
2034 1 988.7 
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2035 
2036 
2037 
2038 
2039 
2040 
2041 
2042 
2043 

Subtotal 26 28616.9 
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Charts 

LPD 17 first began SAR reporting in December 1997 

Program Acquisition Cost - LPD 17 
Base Year 1996 $M 

A Assistant Secretary of the Navy (Research, Development and Acquisition) (ASN (RD&A)) ADM was signed on 
April 10, 2018 that directed that LX(R) shall be subsumed into the SAN ANTONIO Class ACAT IC Program and 
managed as LPD Flight II. As a result, the number of ships in the class increased from 13 to 26 which increased 
Acquisition Cost (TY$ & BY$) and decreased the percent delivered and expended. 
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Quantity -  LPD 17 

1 

      

30 
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4, 
10 — 

5-

 

  

0 

     

     

     

     

2002 2:04 2006 2008 2010 2012 2014 : : ' E 2: • 

2002 2005 2007 2009 2011 2013 2015 2017  

SAR Submission Date 

  

   

Development QTY Production QTY — Total QTY 

  

      

A ASN (RD&A) ADM was signed on April 10, 2018 that directed that LX(R) shall be subsumed into the SAN 
ANTONIO Class ACAT IC Program and managed as LPD Flight II. As a result of this decision, the number of ships 
in the class increased from 13 to 26. 

Unit Cost - LPD 17 
Base Year 1996 $M 
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Risks 

Significant Schedule and Technical Risks 

Significant Schedule and Technical Risks 

1. Enterprise Air Search Radar (EASR) Integration and Test: LPD 29 will be the first ship to test. integrate, and 
operate the EASR radar. If the EASR system is not fully integrated into the combat system, then it will impact 
Post Delivery and Developmental Test / Operational Test schedule and cost. Mitigation: Participation in the 
EASR integration working groups and close coordination with IWS 2.0 as the system provider and other 
stakeholders such as LHA and CVN. 

2. Next Generation Surface Search Radar (NGSSR) Developmental Design Maturation: If program objectives to 
re-use existing mast design locations for SPS-73 are not achieved for NGSSR, then starting with LPD 29 
and LPD 30, additional shipbuilder Non-Recurring Engineering to accommodate the new design and topside 
design may impact antenna foundations, structure, and implement necessary conjunctive changes with 
other systems. Mitigation: Participation in NGSSR engineering reviews and program milestone reviews to 
ensure close coordination with PEO Integrated Warfare Systems and stakeholders. 
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Risks and Sensitivity Analysis 

Current Baseline Estimate (January 201 q) 
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Risks 

Risk and Sensitivity Analysis 

1. The current baseline estimate reflects the POE for the APB, approved by the Assistant Secretary of the 
Navy (Research, Development and Acquisition) (ASN (RD&A)) on January 8, 2019. 

Original Baseline Estimate (June 1996) 

1. The original baseline estimate for the program is from the Milestone II development APB decision of June 
17, 1996. 

Revised Original Estimate (October 2005) 

1. The revised original baseline estimate for the program is from the restructure APB decision of October 31, 
2005. 

Current Procurement Cost (December 2019) 

1. A ASN (RD&A) ADM dated April 10, 2018 directed that LX(R) shall be subsumed into the SAN ANTONIO 
Class ACAT IC Program and managed as LPD Flight II. An APB update reflecting an increase in the 
number of ships in the class from 13 to 26 was signed on January 8, 2019. 
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Low Rate Initial Production 

Item Initial LRIP Decision IIM Current Total LRIP 

Approval Date 

Approved Quantity 

Reference 

Start Year 

End Year 

6/17/1996 

12 

Milestone II ADM 

1996 

2016 

4/10/2018 

15 

LPD Flight ll ADM 

1996 

2021 

The Current Total LRIP Quantity is more than 10% of the total production quantity which is standard for shipbuilding 
programs. 
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Foreign Military Sales 

None 
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Nuclear Costs 

None 
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Current UCR Baseline and Current Estimate (Base-Year Dollars) 
a 

  

I  Current UCR 
Baseline 

(Jan 2019 APB) 

 

I Current Estimate % Change 

(Dec 2019 SAR) 
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Unit Cost 

Program Acquisition Unit Cost 

   

Cost 
Quantity 
Unit Cost 

Average Procurement Unit Cost 

29349.8 
26 

1128.838 

28914.4 
26 

1112.092 -1.48 

Cost 
Quantity 
Unit Cost 

29073.7 
26 

1118.219 

28654.0 
26 

1102.077 -1.44 

  

Original UCR Baseline and Current Estimate (Base-Year Dollars) - 

 

  

 

Program Acquisition Unit Cost 

   

Cost 
Quantity 
Unit Cost 

Average Procurement Unit Cost 

12955.2 
12 

1079.600 

28914.4 
26 

1112.092 +3.01 

Cost 
Quantity 
Unit Cost 

12842.4 
12 

1070.200 

28654.0 
26 

1102.077 +2.98 
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896.817 42.215 70.019 92.265 0.000 669.438 210.450 -0.058 1084.329 1981.146 

Current SAR Baseline to Current Estimate (TY $M) 

Initial APUC 
Development 

Estimate 

890.333 42.212 73.509 92.031 0.000 660.096 210.450 -0.058 1078.240 1968.573 

PAUC 
Current 
Estimate 

Changes 

Sch Eng Est 0th 

PAUC 
Development 

Estimate 

Current SAR Baseline to Current Estimate (TY $M) 

Econ Qty 
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APB Unit Cost History 

PAUC 
APIJC 

APB Unit Cost History 

     

iiJ 

 

BY 1996 $11/1 

 

I. TY $N1 

  

_PAPC APUC 

 

AUC APUC 

  

Original APB Jun 1996 751.508 744.950 896.817 890.333 
APB as of January 2006 Oct 2005 1079.600 1070.200 1283.233 1273.642 
Revised Original APB Oct 2005 1079.600 1070.200 1283.233 1273.642 
Prior APB Oct 2017 1259.992 1251.431 1752.654 1743.885 
Current APB Jan 2019 1128.838 1118.219 1995.442 1981.819 
Prior Annual SAR Dec 2018 1118.708 1108.338 1992.308 1979.119 
Current Estimate Dec 2019 1112.092 1102.077 1981.146 1968.573 

SAR Unit Cost History 
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SAR Baseline History 
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Milestone I 
Milestone II 
Milestone Ill 
IOC 
Total Cost (TY $M) 
Total Quantity 
PAUC 

Jan 1993 
Jul 1995 

Oct 2003 
Oct 2003 

59.1 
N/A 
N/A 

Jan 1993 
Jun 1996 
Aug 2007 
Jan 2004 
10761.8 

12 
896.817 

N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 

Jan 1993 
Jun 1996 

N/A 
Apr 2008 
51509.8 

26 
1981.146 
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Cost Variance 

1 Summary TY $M 
Item RDT&E Procurement MILCON Total 

SAR Baseline (Development 77.8 10684.0 10761.8 
Estimate) 

   

Previous Changes 

   

Economic +0.2 +1045.0 +1045.2 
Quantity 

 

+14375.9 +14375.9 
Schedule +6.1 +2392.8 +2398.9 
Engineering 

   

Estimating +258.8 +17489.2 +17748.0 
Other 

 

+5471.7 +5471.7 
Support 

 

-1.5 -1.5 
Subtotal +265.1 +40773.1 +41038.2 
Current Changes 

   

Economic -0.1 +52.5 +52.4 
Quantity 

   

Schedule 

   

Engineering 

   

Estimating -15.9 -326.7 -342.6 
Other 

   

Support 

   

Subtotal -16.0 -274.2 -290.2 
Total Changes +249.1 +40498.9 +40748.0 
Current Estimate 326.9 51182.9 51509.8 
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December 2019 SAR 

  

Summary BY 1996 $M 

 

Item RDT&E Procurement MILCON Total 

SAR Baseline (Development 78.7 8939.4 9018.1 
Estimate) 

   

Previous Changes 

   

Economic 

   

Quantity 

 

+5830.8 +5830.8 
Schedule +4.8 +1083.6 +1088.4 
Engineering 

   

Estimating +186.1 +9884.6 +10070.7 
Other 

 

+3078.4 +3078.4 
Support 

    

Subtotal +190.9 +19877.4 +20068.3 

 

Current Changes 

   

Economic 

   

Quantity 

   

Schedule 

   

Engineering 

   

Estimating -9.2 -162.8 -172.0 
Other 

   

Support 

    

Subtotal -9.2 -162.8 -172.0 

  

Total Changes +181.7 +19714.6 +19896.3 

  

Current Estimate 260.4 28654.0 28914.4 

 

Previous Estimate: December 2018 
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RDT&E 

Current Change Explanations 

$M 

Base Then 
Year Year 

Revised escalation indices. (Economic) N/A -0.1 
Miscellaneous adjustments to RDTE funding. (Estimating) -9.3 -16.0 
Adjustment for current and prior escalation. (Estimating) +0.1 +0.1 

RDT&E Subtotal -9.2 -16.0 

Procurement 

Current Change Explanations 

$M 

Base 
Year 

Then 
Year 

Revised escalation indices. (Economic) N/A +52.5 
Adjustment for Congressional Recission of FY 2019 AP (Estimating) -53.6 -102.9 
Miscellaneous adjustments to post delivery and outfitting. (Estimating) -8.6 -17.3 
LPD 31 incrementally funded between FY 2020 and FY 2021. (Estimating) -217.7 -435.1 
Revised estimate for GFE funding for Enterprise Air Surveillance Radar (EASR) for -9.5 -19.0 

LPD 29 (Estimating) 

  

Revised estimate for GFE funding for Ship Self Defense System for LPD 28. +5.2 +10.3 
(Estimating) 

  

Revised estimate for GFE funding for Enterprise Air Surveillance Radar (EASR) for +7.0 +14.3 
LPD 29. (Estimating) 

  

Revised estimate for GFE funding for Ship Self Defense System for LPD 29. +5.0 +10.2 
(Estimating) 

  

Adjustment for LPD 31 to incrementally fund between FY 2020 and FY 2021. +141.3 +277.0 
(Estimating) 

  

Revised estimate for LPD 27 Full Funding. (Estimating) -11.5 -19.1 
Revised estimate for LPD 33 Full Funding. (Estimating) -52.3 -113.2 
Correction to PB20 amount. (Estimating) -7.4 -14.0 
Revision to LPD Flight II Advance Procurement. (Estimating) +7.8 +14.0 
Revised estimate for cost-to-complete funding for LPD 29. (Estimating) +4.6 +9.5 
Revised funding estimate for LPD 32. (Estimating) +52.3 +108.7 
Revised funding requirements for LPD 28, LPD 29, and LPD 30. (Estimating) -2.1 +2.4 
Adjustment for current and prior escalation. (Estimating) -4.3 -7.9 
Revised estimate to reflect application of new outyear inflation indices. (Estimating) -19.0 -44.6 

Procurement Subtotal -162.8 -274.2 
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Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 
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Contracts 

Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

LPD 28 

Hungtington Ingalls Industries 

1000 Access Road 
Pascagoula, MS 39567-0149 
N00024-16-C-2431 

Fixed Price Incentiye(Firm Target) (FPIF) 

December 19. 2016 

December 19, 2016 

N/A N/A N/A N/A N/A N/A 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FPIF) contract. 

General Contract Variance Explanation 

In accordance with Section 830(a)(2) of the FY 2020 National Defense Authorization Act, which requires a SAR to be 
submitted "in unclassified form without any designation relating to dissemination control" this SAR section has omitted 
information that is•Feio-64+44661***Q1‘4. 

Notes 

LPD 28 construction is being performed at Huntington Ingalls Industries (HII), Pascagoula, Operations. 
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Contract Price 
r - - Initial Contract Price ($M) 

Target Ceiling Qty 

Current Contract Price ($M) 

Target Ceiling Qty 

Estimated Price At Completion ($M) 

Contractor Program Manager  I 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

LPD 29 

Huntington Ingalls Industries 

1000 Access Road 
Pascagoula, MS 39567 
NO0024-16-C-2431/29 

Fixed Price Incentive(Firm Target) (FPIF) 

February 16, 2018 

February 16, 2018 

N/A N/A N/A N/A N/A N/A 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FPIF) contract. 

General Contract Variance Explanation 

In accordance with Section 830(a)(2) of the FY 2020 National Defense Authorization Act, which requires a SAR to be 
submitted "in unclassified form without any designation relating to dissemination control" this SAR section has omitted 
information that is FVI U3C nly. 

Notes 

LPD 29 construction is being performed at Huntington Ingalls Industries (HII), Pascagoula, Operations. 
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Contract Price 
r - - Initial Contract Price ($M) 

Target Ceiling Qty 

Current Contract Price ($M) 

Target Ceiling Qty 

Estimated Price At Completion ($M) 

Contractor Program Manager  I 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

LPD 30 

Huntington Ingalls Industries 

1000 Access Road 
Pascagoula, MS 39567 
NO0024-18-C-2406/30 

Fixed Price Incentiye(Firm Target) (FPIF) 

March 25, 2019 

March 25, 2019 

N/A N/A N/A N/A N/A N/A 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FPIF) contract. 

General Contract Variance Explanation 

In accordance with Section 830(a)(2) of the FY 2020 National Defense Authorization Act, which requires a SAR to be 
submitted "in unclassified form without any designation relating to dissemination control" this SAR section has omitted 
information that is rvi y. 

Notes 

[PD 30 construction is being performed at Huntington Ingalls Industries (HII), Pascagoula, Operations. 
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Deliveries 

Delivered to Date 
Planned to Percent 

Actual to Date Total Quanti
lipelivered Date 
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Deliveries and Expenditures 

Development 0 
Production 26 42.31% 
Total Program Quantity Delivered 26 42.31% 

Expended and Appropriated (TV $M) 

Total Acquisition Cost 51509.8 Years Appropriated 31 
Expended to Date 20138.0 Percent Years Appropriated 57.41% 
Percent Expended 39.10% Appropriated to Date 25226.9 
Total Funding Years 54 Percent Appropriated 48.97% 

The above data is current as of February 10, 2020. 
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Operating and Support Cost 

Cost Estimate Details 

Date of Estimate: 

Source of Estimate: 

Quantity to Sustain: 

Unit of Measure: 

Service Life per Unit: 

Fiscal Years in Service: 

December 31, 2019 
POE 
26 
Ship 
40.00 Years 
FY 2005 - FY 2083 

The cost element data for the LPD 17 class was pulled from the Naval Visibility and Management of Operating & Support 
Costs (VAMOSC) database for 2009 through 2018. The average crew size for an LPD 17 class ship over this timeframe 
was 388. 

Per Assistant Secretary of the Navy (Research, Development and Acquisition) ADM, LX(R) was subsumed into the LPD 
program as a Flight II; and the O&S estimate has been revised to reflect 26 vice 13 ships. 

Sustainment Strategy 

Life cycle engineering and support contracts with the shipbuilder and the Integrated Shipboard Electronics contractor, 
along with In Service Engineering Agent support contracts, are in place to support sustainment efforts. 

Responsibilities have been divided to leverage strengths; the shipbuilder maintains the planning yard while the in-service 
program office manages life-cycle maintenance, modernization, and logistics. Phased maintenance and dry dock 
availabilities are planned on a standard cycle; and continuous maintenance availabilities are conducted in between. 

This strategy has proven to be effective for the first thirteen ships of the class and will be adopted for the Flight II ships. 

Antecedent Information 

The LPD 17 San Antonio Class Amphibious Transport Dock Ship (LPD 17) is the functional replacement for the LPD 4, 
LSD 36, LKA 113, and LST 1179 classes of amphibious ships. Of these four ship classes, the LPD 4 class is most 
analogous to the LPD 17 class in terms of profile, configuration, and crew size; and thus, the LPD 4 class was selected 
as the antecedent for purposes of O&S cost comparisons. The cost element data for the LPD 4 class was pulled from 
the Naval VAMOSC database for all available years of data. The LPD 4 average annual cost per ship was extended using 
a quantity of 26 ships and expected service life of 40 years to mirror the LPD 17 Class profile and expected service life. 
The estimate also incorporated actual LPD 4 commissioning and decommissioning profiles. The average annual costs 
per LPD 4 class ship were calculated in BY 1996 dollars for each cost element. 

The cost element estimates for the LPD 4 class were not revised since last year's SAR submission; with the 
decommissioning of USS PONCE in 2017, all LPD 4 class ships have been decommissioned. 

Average crew size for an LPD 4 class ship was 364. 
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Total O&S Cost $M 

LPD 17 
AM  Current Development APB Current Estimate Objective/Threshold 

LPD 4 (Antecedent) 

1111 

O&S Cost Variance 

Category 71.1 11Pr  Change Explanations 
SU'  
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Annual O&S Costs BY1996 $M 

EL Cost Element 

Unit-Level Manpower 
Unit Operations 
Maintenance 
Sustaining Support 
Continuing System Improvements 
Indirect Support 
Other 
Total 

LPD 17 
Average Annual Cost Per Ship 

LPD 4 (Antecedent) 
Average Annual Cost Per Ship 

16.230 12.300 
4.500 3.900 

11.210 8.600 
1.050 0.900 
4.100 2.400 

14.000 8.300 
0.000 0.000 

51.090 36.400 

Base Year 57876.0 63663.6 53134.0 37856.0 

Then Year 177795.0 N A 167379.0 N/A 

Equation to Translate Annual Cost to Total Cost 

The total O&S cost estimates for both the LPD 17 class and LPD 4 class are based on 26 ships over the same 40-year 
life cycle timeframe. The estimates were calculated using the following formula. 

(Total Average Annual Cost per Hull x 26 hulls x 40 years) 

LPD 17: $51.09M x 26 x 40 = $53,134M 

LPD 4: $36.4M x 26 x 40 = $37.856M 

Prior SAR Total O&S Estimates - Dec 53248.0 
2018 SAR 
Programmatic/Planning Factors 
Cost Estimating Methodology 
Cost Data Update 
Labor Rate 
Energy Rate 
Technical Input 
Other  

0.0 
0.0 

-114.0 Refinement of data to include updated actuals. 
0.0 
0.0 
0.0 
0.0 

Total Changes -114.0 
Current Estimate 53134.0 
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The total Operating & Support estimate has been revised to include the most recent VAMOSC data from CY2009 - 
CY2018. 

Disposal Estimate Details 

Date of Estimate: February 11,2019 
Source of Estimate: POE 
Disposal/Demilitarization Total Cost (BY 1996 $M): 132.6 

The disposal cost estimate per ship is unchanged. 
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